
  May 23, 2016 

Page 1 of 5 

SCOPE OF WORK 

 

1. PROJECT DATA: 

 

a) TITLE: Men’s Restroom 1173 

 

b) BUILDING/FACILITY: Building One, LAJVAMC 

  

c) PROJECT REQUEST NO: 540-16-105S 

 

d) COR: Glenn Heuerman, COR (4088) 

 

e) REQUESTOR: Dan Young 

 

f) CONTRACTOR: TBD 

 

g) CONSTRUCTION DURATION: 60 Days 

 

2. GENERAL SCOPE:  

 

This project consists of updating the fixtures and finishes of the Men’s restroom 1173 at the VA Medical 

center in Clarksburg WV.  This project shall occur within an active, operational Hospital.  Work must be 

done between the hours of 7:00am until 5:00pm.  This project shall be completed in accordance with 

subject Scope of Work, and other Requirements. 

 

3. GENERAL CONDITIONS AND DEFINITIONS: 

 

1) COR: Contracting Officers Representative. V.A. employee of VAMC Facilities and Engineering Service 

officially assigned to act as Project Manager and Inspector on behalf of VAMC and Contracting Officer. 

COR shall be “First Point of Contact” on all matters concerning contract work for subject Project. 

 

2) Coordinate all administrative and construction requirements exclusively with or through assigned COR of 

VAMC Facilities and Engineering Service; and. neither discuss contract work with, nor take any directives 

concerning contract work from any other person than COR unless specifically permitted and authorized to 

do so. 

 

3) PROVIDE: Whenever used throughout Scope of Work, term “Provide” is to be understood to mean -

Purchase newly manufactured; Furnish delivered to VAMC work site in protective containers; Secure from 

tampering or theft; and Install in accordance with Contract Scope of Work, Drawings, Specifications, and 

Manufacturer’s Instructions all required items of administrative submittals, labor, demolition, construction, 

equipment items, and installation works for entirety of Contract.  

 

4) Definition of Terms Remove and Demolish with respect to subject project work: 

a) Remove - shall be understood to mean that existing object or system shall be carefully disassembled or 

dismounted in serviceable condition, without being damaged, shall remain VAMC property, and be 

either turned-over to VAMC, or stored as directed, all with intention of  remounting or reusing item 

again in future. 

b) Demolish - shall be understood to mean that existing object or system shall be carefully broken-up or 

torn-down, using most conservative demolition methods possible, all to avoid causing excessive dust 

or noise in hospital environment. Demolished objects or systems shall no longer remain VAMC 

property and shall be hauled away from VAMC on same day as demolition, and disposed of in 

accordance with Federal, State, and Local Statutes. 
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5) Unless specified otherwise, all electrical work shall be done in accordance with NFPA, National Fire 

Codes (NFC) Standard 70, National Electrical Code (NEC), and related NFC electrical codes. 

6) Contractor shall seal drilled holes with NFPA approved fire-stopping caulking.  Caulking work will be 

approved by VA fire safety officer before project is considered complete.  Contractor to seal all 

penetrations in walls and ceilings affected by demolition/construction work. 

7) All electrical work such as pulling-in of wires and cables, circuit-breaker work, installing electrical devices 

and disconnect switches, working in electrical panels, and making of all electrical connections shall be 

done by certified electrical journeymen, known and formally documented to be qualified in and 

experienced in electrical work. 

8) Coordinate all utility shutdowns with VA COR. 

9) Remove all debris and clean work site daily. 

10) Establish an execution plan to prioritize the work flow to ensure no damage being done to new installed 

items such as doors, floorings, finishes, etc. Coordinate with VA COR for the plan and execution 

procedures. 

 

4. DETAILED REQUIREMENTS: 

 

Demolition: 

1) Contractor shall assume all responsibility of items/equipment/debris removed or demolished. 

2) All demolition work shall be done in accordance with Scope of Work. Coordinate with VA COR and 

drawings for details, special requirements and problems of design/plan. 

3) Provide and use dust walk-off mats or construction sticky mats for exiting the work site during 

demolition and construction. 

4) Contractor shall install an enclosure as temporary partitions around the existing openings that shall 

ensure dust being contained within the work area only.    

5) Remove existing urinals and toilet.  Rework plumbing back to the nearest supply takeoff, and rough in 

to accommodate new fixtures. 

6) Remove existing toilet partition.   

7) Remove bottom two courses of wall tile. 

8) Debris, including concrete, stone, metals, and similar materials shall become property of Contractor 

and shall be disposed of by them off the Campus every work day.    VA dumpsters may not be used. 

9) Clean and vacuum work site at the end of every work day.  In the event that dirt or debris resulting 

from contract work is tracked outside the work site, clean immediately.  Cleaning equipment will not 

be provided by the VA. 

 

Construction: 

1) All new construction shall correspond to scope of work.  If Contractor finds any discrepancies between 

scope of work and existing conditions, Contractor to bring it to the VA COR before continuation with 

the work. 

2) All construction work shall be done in accordance with Scope of Work. 

3) Build new partition for urinal installation.  Partition to be 3-5/8” (min), 20 gauge galvanized metal 

studs, 16”oc from floor to deck.  Cover with water repellant gypsum board and tile to match existing. 

4) Wall to be built so as to accommodate floor penetrations of existing urinals.   Wall will terminate 

behind toilet partition. 

5) Install new wall hung Lavatory in room 1174, tie in piping (supply and waste) to sinks in room 1174.  

Core drill thru exterior walls to run piping. Install GFE faucet. 

6) Patch/repair tile walls and floor at areas of urinal/sinks and plumbing work to accommodate new 

fixtures. Seal floor penetration water tight. 

7) Install new tile behind urinals and at sinks to match existing. 

8) Install approximately 150sf of new epoxy flooring with integral 6” cove base. 
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9) Install new bullnose tile to create a drip edge over new flooring.  Patch all existing wall tile that has 

prior damage. 

10) Paint walls above tile up to ceiling grid. 

11) Patch all walls and paint all areas/surfaces due to damage caused by demolition, equipment installation 

or construction.  

12) Install new wall mounted urinals (2)  

13) Install government furnished stainless steel toilet.   

14) Install new flush valves (3). 

15) Install new stainless steel toilet partition. 

 

 

 

5. SUBMITTAL REQUIREMENTS: 

 

Contractor shall provide submittals as indicated in the “Schedule of Contractor’s Submittals” listed at the 

end of this section. 

 

Contractor shall furnish to the Contracting Officer, for his/her approval, two (2) prints of all shop 

drawings, product data, Materials Safety Data Sheets (MSDS), and catalogue cuts, of all equipment 

furnished under this contract, before purchase, manufacturer or construction.  The Contracting Officer will 

examine these submittals and one copy returned to Contractor for correction, if necessary.  COR may 

require additional submittals for different items not mentioned in this scope of work. 

 

Itemized below is a list of materials requiring drawings, certifications, manufacturer’s literature, data 

brochures, Material Safety Data Sheets, technical data, and samples. These materials as noted shall be 

submitted to the Contracting Officer by Contractor for approval using the appropriate form approved by 

the Contracting Officer. 

 

Note that MSDS used on this project shall be submitted to the Contracting Officer.  Copies of all approved 

MSD sheets shall be obtained for the Contracting Officer before starting any work requiring submittals as 

specified.  All submittals, except warranties and operating instructions, as noted below, shall be submitted 

not later than 7 days after receipt of the Notice to Proceed or as specified by the Contracting Officer. 

 

The Contracting Officer shall return the submittals approved or disapproved within 5 days after receipt, by 

VA Form 08-6225.  If submittals cannot be made within 7 days after Notice to proceed or as specified by 

the Contracting Officer, the Contracting Officer shall be advised of the difficulty and an extension of time 

requested. 

 

Warranties and operating instructions are required at the completion of the Contract work.  Four copies of 

all warranties and operating instructions shall be provided unless otherwise specified. 

  

Schedule of Contractor’s Submittals: 

 

01 00 00 General Requirements 

01 33 23 Shop Drawings, Product Data, and Samples 

01 35 26 Safety Requirements 

01 74 19 Construction Waste Management 

07 84 00 Fire Stopping  

07 92 00 Joint Sealants 

09 30 13 Ceramic Wall Tile 

09 67 23 Resinous Flooring 

09 91 00 Painting 
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10 21 13 Toilet Partitions 

22 05 11 Common Work Results for Plumbing 

22 40 00 Plumbing Fixtures 

 

 

 

 

 

 

List of materials requiring drawings, certifications, samples, manufacturer’s technical data 

literature and data brochures: 
  

  

 

Manufacturer’s Data (MD), Shop Drawings  

 

MSD sheets for adhesives/epoxy  

Construction Schedule 

Waste Reports 

 

  

  

 

 

 

 

 

6. SAFETY PRECAUTIONS 
  

A. Contractor shall comply with all applicable Federal, State and local legal requirements regarding 

workers health and safety.  The requirements include but are not limited to, those found in Federal and 

State Occupational Safety and Health Act (OSHA) statutes and regulations, such as applicable 

provisions of Title 29, Code of Federal Regulations (CFR) Parts 1910 and 1926.  Contractor is solely 

responsible for determining the legal requirements that apply to activities, and shall ensure safe and 

healthful working conditions for its employees.  

 

B. Contractor shall assume the responsibility to guard against causing of fires and/or explosions and to 

protect Government Property. 

 

C. Contractor shall perform the work in a manner consistent with the area security and fire safety 

regulations especially with regard to exits and exit way access.  Utility shutdowns shall not 

compromise security, communication or fire safety for occupants. 

 

D. No flammable liquids shall be stored or used in the Hospital.  

 

E. The necessary number and appropriate types of portable fire extinguishers are required per National 

Fire Protection Agency (NFPA) 10 and NFPA 241.  

 

F. All necessary precautions shall be taken by Contractor to prevent accidental operation of any existing 

smoke detectors or sprinkler heads.    
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END OF SCOPE OF WORK 


